
SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 01/30/2012 (Week 62)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point
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CONSTRUCTION

West End - Evergreen

Utility Work Thoreson

Install Drainage Vic EVG (2-S38-2-S32) ECC Y - D D D DN DN

Waterline for Evergreen Structure South ECC Y - D D D D D D D

Waterline for Evergreen Structure North ECC Y - D D D Tied to Backfill

Test, and Purities ECC Y - D D

Area / 

Activity ID
SUB

ECC 

Contact
Comments / Milestones

Look-AheadWeek 66:Week 61: Retrospective Look-Ahead Week 64: Look-Ahead Week 65: Look-AheadWeek 62: Current Week Week 63:

Activity Name QTY / UOM
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Test, and Purities ECC Y - D D

Prep Tie In ECC Y - D

Tie-In - Waterline Shutdown North and South ECC Y - D

Install 3rd Party Utlities Comcast and Century Link - South ECC Y - D D Pending Agreements - Century Link/Comcast

Install 3rd Party Utlities Comcast and Century Link - North ECC Y - D D

Centry Link Vault installation South Side Clink N - D D D D D

3rd Party Utility Splice and Cut Over Com/Clink Y - D D D D D Tied to Backfill

Evergreen Point Road Lid Substructure

P1 - East Portion Evergreen Point Lid Everson

Form/rebar portal column @ pier 1 ECC TE/SM - Y D D D Flyer stop spotter

� Pour Portal Col Stage 1 Pier 1 ECC TE/SM 20.00        CY - Y D Flyer stop spotter

Backfill Pier With Bagwall For MOT ECC RN/MM Y D D D D D D D

P4 - East Portion Evergreen Point Lid Everson

Form/rebar portal column @ pier #4 ECC TE/SM - - D D D Coordinate timing with Backfilling operation

� Pour Portal Col Stage 1 Pier 4 ECC TE/SM 20.00        CY - - D Coordinate timing with Backfilling operation

RFI 156 Repair ECC TE/SM D D D D D

Backfill Pier With Phase 1 Bagwall For MOT ECC RN/MM Y Y D D D D D

 Backfill Buttress Pier 4 ECC RN/MT D D D D

Backfill Pier With Phase 2 Bagwall For MOT ECC RN/MT D D D D D D D D

Excavate Phase 2 Stage 1 ECC RN/MT TBD Y Y D D D D D D D D D D

Grade out West Bound Pedestrian Path ECC RN/MT Y D D D

Finish Subgrade North and South Side ECC RN/MT N D D Successor to Waterline Tie-InFinish Subgrade North and South Side ECC RN/MT N D D Successor to Waterline Tie-In

Place CSBC North and South Side ECC Rodgers 290.00      TN Y D

Pave North and South Approach ECC Rodgers 375.00      TN Y

Stripe Traffic Switch SPM Rodgers Y

Set Barrier  PSC Rodgers 890.00      LF N

Set Guard Rail CTE Rodgers 125.00      LF N

Utility Work Everson

Install Under-Lid Lighting Valley Y - N N N N N N N N N N N N N N N N N N N N N N N N EB Lane Closure Needed

Underlid Switchboard Installation Valley N - D D D D D D D D D D D

Underlid Switchboard Turn On Valley N - D

Under-Lid Lighting Turn On Valley Y - DN DN

Pedestrian Path Lighting Valley D D

Evergreen Point Road Lid - Superstructure

INTERMEDIATE DIAPHRAGMS Haas

� Form/rebar/pour interior diaphragms (SET 9) 6 each ECC CH/NC 14.00        CY Y - N N N deck pour #2 

� Form/rebar/pour interior diaphragms (SET 10) 12 each ECC CH/NC 14.00        CY Y - N N N N N deck pour #2/3

� Form/rebar/pour exterior tub diaphragms 2 each ECC CH/NC 7.00           CY Y - N N N deck pour #2

� Form/rebar/pour exterior tub diaphragms 2 each ECC CH/NC 7.00           CY Y - N N N deck pour #2 diaphragms poured out 

� Form/rebar/pour interior diaphragms (SET 11) 6 EACH ECC CH/NC 14.00        CY Y - N N N N N deck pour #3

� Form/rebar/pour interior diaphragms (SET 12) 6 EACH ECC CH/NC 14.00        CY Y - N N N N N deck pour #3 diaphragms poured out

Pier 1 End Diaphragm HaasPier 1 End Diaphragm Haas

Form deck pour #2 lower diaphragm ECC CH/NC 1,652.00  SF N - D D D

� Pour deck pour #2 lower diaphragm ECC CH/NC 50.00        CY N - D

Form deck pour #3 lower diaphragm ECC CH/NC 1,652.00  SF N - D D D D

� Pour deck pour #3 lower diaphragm ECC CH/NC 50.00        CY N - D

Pier 2 Interior Diaphragm Haas

Form deck pour #2 lower diaphragm ECC CH/NC 1,652.00  SF N - D D

� Pour deck pour #2 lower diaphragm ECC CH/NC 50.00        CY N - D

Form deck pour #3 lower diaphragm ECC CH/NC 1,652.00  SF N - D D D

� Pour deck pour #3 lower diaphragm ECC CH/NC 50.00        CY N - D

Pier 4 End Diaphragm Haas

Form deck pour #2 lower diaphragm ECC CH/NC 1,652.00  SF N - D D D

� Pour deck pour #2 lower diaphragm ECC CH/NC 50.00        CY N - D

Form deck pour #3 lower diaphragm ECC CH/NC 1,652.00  SF N - D D D D

� Pour deck pour #3 lower diaphragm ECC CH/NC 50.00        CY N - D

CIP Deck Haas

Install Underlid Switchboard/CCC Valley D D D D D

Form soffits deck pour 2 spans 1 and 2 ECC CH/NC 7000 sf Y - N N N N N N N N N N

SIP Deck Haas
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Install all deck pour #2 & #3 (252 each) N DN DN

Evergreen - 84th

Fairweather Bay Pond I-3 Pietz

Prep access for ECC-28 secant piles ECC JP D D D D D

Procure material ECC JP D D D D D D D D D D

Temporary Drainage and TESC for Secant Pile Installation ECC JP N N D D

Install secant piles KLB JP D D D D D D D D D D D D D D DInstall secant piles KLB JP D D D D D D D D D D D D D D D

Wall 3-14 Thoreson

Install Sign Foundation Valley TE - - D D Need Ramp access at 84th to get trucks in/ out.

Install Sign Column ECC ML/RS - - D D D Need Ramp access at 84th to get trucks in/ out.

Install Wall 3-14 ECC MM/ RN 1500 SF Y Y Need Ramp access at 84th to get trucks in/ out.

Roadway Thoreson

Install Fariweather Wheel Wash and Temp. ACP D D

WB 1250+75 to 1252+50  Road Ex. CSBC ECC RN/MM Y D D D D

Shift EB Off Ramp North ECC NR Y Y DN DN

Fish Passage A Fix ECC JP D D D

Utility Work Thoreson

Bellevue Waterline - Repair Fairweather Crossing KLB D D D D D D D D Pending WSDOT Notice to Proceed

Complete Culvert 24 Installation KLB 200.00      LF Y Y DN DN

84th Avenue NE Lid Substructure

P1 - East Portion 84th Lid Everson

Form/Rebar Ftg 1 ECC/RBI TE/SM - - D

� Pour Ftg 1 ECC TE/SM 260 CY - - D Trucks pulls off WB 520

Survey Face of Wall INCA TE/SM - - S

Backfill Footing ECC RN - Y D D

Form/Rebar Ftg 2 ECC/RBI TE/SM - - D D D D

� Pour Ftg 2 ECC TE/SM 260 CY - - D Trucks pulls off WB 520

Survey Face of Wall INCA TE/SM - - S

Backfill Footing ECC RN - - D D

Form/Rebar Ftg 3 (Including SE Portal Col Ftg) ECC/RBI TE/SM - - D D D D D

� Pour Ftg 3 (Including SE Portal Col Ftg) ECC TE/SM 260 CY - - D Trucks pulls off WB 520

Surve Face of Wall INCA TE/SM - - S

Backfill Footing ECC RN - - D D

Rebar/Form Wall 1-1 (E1-7) ECC/RBI TE/SM - - D D D D D

Survey top of wall/CL Girders INCA TE/SM - - S

� Pour Wall 1-1  (E1-7) ECC TE/SM 90 CY - - D Trucks pulls off WB 520

Rebar/Form Wall 1-2  (E1-6) ECC/RBI TE/SM - - D D D D Strip forms Monday to allow backfill

Survey top of wall/CL Girders INCA TE/SM - - S

� Pour Wall 1-2  (E1-6) ECC TE/SM 93 CY - - D Trucks pulls off WB 520

Backfill for Girder Setting ECC RN - - D D D D D

Rebar/Form Wall 1-3  (E1-5) ECC/RBI TE/SM - - D D D D D

Survey top of wall/CL Girders INCA TE/SM - - S

� Pour Wall 1-3  (E1-5) ECC TE/SM 94 CY - - D Trucks pulls off WB 520

Rebar/Form Wall 1-4  (E1-4) ECC/RBI TE/SM - - D D D D D

Survey top of wall/CL Girders INCA TE/SM - - S

� Pour Wall 1-4  (E1-4) ECC TE/SM 94 CY - - D

Rebar/Form Wall 1-5  (E1-3) ECC/RBI TE/SM D D D D D

Survey top of wall/CL Girders INCA TE/SM S

� Pour Wall 1-5  (E1-3) ECC TE/SM 90 CY D� Pour Wall 1-5  (E1-3) ECC TE/SM 90 CY D

Rebar/Form Wall 1-6  (E1-2) ECC/RBI TE/SM D D D D D

Survey top of wall/CL Girders INCA TE/SM S

� Pour Wall 1-6  (E1-2) ECC TE/SM 90 CY D

P2 - East Portion 84th Lid Everson

Form/Rebar/ Pier 2 Wall 6 ECC/RBI TE/SM Y - N N N N Double left lane WB

Survey Top of Wall 6 INCA TE/SM - - S

� Pour Pier 2 Wall 6 ECC TE/SM 83 CY Y - N Double left lane WB

Form/Rebar Pier 2 Wall 7 ECC/RBI TE/SM Y - N N N N Double left lane WB

Survey Top of Wall/CL Girders INCA TE/SM - - S

� Pour Wall 2-7 ECC TE/SM 30 CY Y - N Last wall of Stage 1, Double left lane WB

Form/Rebar/ Pier Cap 3 ECC/RBI TE/SM Y - N N N N Double left lane WB

Survey top of Pier Cap 3 INCA TE/SM - - S

� Pour Pier Cap 3 ECC TE/SM 23 CY Y - N Double left lane WB

Form/Rebar/ Pier Cap 4 ECC/RBI TE/SM Y - N N N N Double left lane WB

Survey top of Pier Cap 4 INCA TE/SM - - S

� Pour Pier Cap 4 ECC TE/SM 23 CY Y - N Double left lane WB

Form/Rebar/ Pier Cap 5 ECC/RBI TE/SM Y - N N N N Double left lane WB

Survey top of Pier Cap 5 INCA TE/SM - - S

� Pour Pier Cap 5 ECC TE/SM 23 CY Y - N Double left lane WB
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SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 01/30/2012 (Week 62)
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Form/Rebar/ Pier Cap 6 ECC/RBI TE/SM Y - N N N N Double left lane WB

Survey top of Pier Cap 6 INCA TE/SM - - S

� Pour Pier Cap 6 ECC TE/SM 23 CY Y - N Double left lane WB

P3 - East Portion 84th Lid Everson

Construct Bracing ECC TE/SM D D

Standing Verts ECC/RBI TE/SM D D

Vert Bar Testing ECC/RBI TE/SM D D D D D

Re-tie Cage ECC/RBI TE/SM D D

Form/Rebar Wall 3-5 ECC/RBI TE/SM - - D D DForm/Rebar Wall 3-5 ECC/RBI TE/SM - - D D D

� Pour Wall 3-5 ECC TE/SM 132 CY - Y D

Form/Rebar Wall 3-6 ECC/RBI TE/SM - - D D D

Survey top of wall 3-6 INCA TE/SM - - S

� Pour Wall 3-6 ECC TE/SM 121 CY - Y D

Grout Repair Procedure ECC TE/SM D D D

Demob ECC TE/SM - - D D D

Backfill Wall for Girder Setting ECC RN - - D D D D D

Backfill and Excavate For Ped. Tunnel ECC RN/MM/TE D D D D D

84th Lid Pedestrian Tunnel Everson

Survey INCA TE/SM - - S

Install Ped Tunnel Drainage ECC RM/SC - - D D D D D

Form Floor pour ECC TE/SM - - D D D D D

Pour Floor ECC TE/SM - - D

Form Lower wall ECC TE/SM - - D D D D D

Pour Lower Wall ECC TE/SM - - D

Utility Work Everson

Remove existing service Valley Pending PSE

Extend Luminaire Arm South Valley Y

84th Avenue NE Lid - Superstructure

84th GIRDER INSTALLATION Haas

Install pier #1 and #3 overhangs ECC CH/NC SF N D D D D DInstall pier #1 and #3 overhangs ECC CH/NC SF N D D D D D

Install oak blocks ECC CH/NC 60.00        EA N D D

Erect Phase #1 girders ECC CH/NC 30.00        EA Y N DN

INTERMEDIATE DIAPHRAGMS Haas

Set cages RBI CH/NC 22.00        EA Y N N

Span 1 (11 each) ECC CH/NC CY Y N N N N deck pour #1

Span 2 (11 each) ECC CH/NC CY Y deck pour #1

Pier 1 end diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC sf N

� Pour deck pour #1 lower diaphragm ECC CH/NC cy N

Pier 2 pier diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC sf Y

� Pour deck pour #1 lower diaphragm ECC CH/NC cy Y

Pier 3 end diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC sf N

� Pour deck pour #1 lower diaphragm ECC CH/NC cy N

84th - 92nd

Roadway Section Michalak

3-20 CIP Collar at FPS-B ECC RN/MM - -

Grade & Install 3-20 Level pad ECC RN/MM 2500 LF - - D D D D

Install Wall 3-20 ECC RN/MM 6297 SF - -

Place fill 4B-01 roadway area Sta. 3300+00 ECC RN/MM 2000 TN N N D D D D

Install Storm Drain Culvert 54 KLB 300 LF Y Y DN DN

 4B01-Soil Nail Wall  / Fascia Minsang 18000 SF

Form 4+25.60 - 4+49.60 (Panel 13/40) ECC ML/RS 475 SF N N D D

� Pour 4+25.60 - 4+49.60 ECC ML/RS 10 CY N N D

Form 4+49.60- 4+73.60 (Panel 14/40) ECC ML/RS 467 SF N N D D D

� Pour 4+49.60 - 4+73.60 ECC ML/RS 10 CY N N D

Form 4+73.60 - 4+97.60 (Panel 15/40) ECC ML/RS 460 SF N N D D D

� Pour 4+73.60-4+97.60 ECC ML/RS 10 CY N N D

Form 4+97.60 - 5+21.60 (Panel 16/40) ECC ML/RS 490 SF N N D

� Pour 4+97.60 - 5+21.60 ECC ML/RS 10.5 CY N N D

Form 5+21.60 - 5+45.60 (Panel 17/40) ECC ML/RS 485 SF N N D D D

� Pour 5+21.60 - 5+45.60 ECC ML/RS 10.5 CY N N D

Form 5+45.60 - 5+69.60 (Panel 18/40) ECC ML/RS 470 SF N N D D D

� Pour 5+45.60 - 5+69.60 ECC ML/RS 10 CY N N D

Form 5+69.60- 5+93.60 (Panel 19/40) ECC ML/RS 455 SF N N D D

� Pour 5+69.60 - 5+93.60 ECC ML/RS 10 CY N N D

Form 5+93.60 - 6+17.60 (Panel 20/40) ECC ML/RS 440 SF N N D D D
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� Pour 5+93.60 - 6+17.60 ECC ML/RS 10 CY N N D

Form 6+17.60 - 6+41.60 (Panel 21/40) ECC ML/RS 425 SF N N D D D

� Pour 6+17.60 - 6+41.20 ECC ML/RS 9 CY N N D

Form 6+41.60 - 6+65.60 (Panel 22/40) ECC ML/RS 390 SF N N D D

� Pour 6+41.60 - 6+65.60 ECC ML/RS 9 CY N N D

Form 6+65.60 - 6+89.60 (Panel 23/40) ECC ML/RS 390 SF N N D D D

� Pour 6+65.60 - 6+89.60 ECC ML/RS 9 CY N N D

Form 6+89.60 - 7+13.60 (Panel 24/40) ECC ML/RS 390 SF N N D D D

� Pour 6+89.60 - 7+13.60 ECC ML/RS 9 CY N N D� Pour 6+89.60 - 7+13.60 ECC ML/RS 9 CY N N D

Form 7+13.60 - 7+37.60 (Panel 25/40) ECC ML/RS 420 SF N N D D D

� Pour 7+13.60 - 7+37.60 ECC ML/RS 9 CY N N D

Form 7+37.60 - 7+61.60 (Panel 26/40) ECC ML/RS 410 SF N N D D

� Pour 7+37.60 - 7+61.60 ECC ML/RS 9 CY N N D

Form 7+61.60 - 7+85.60 (Panel 27/40) ECC ML/RS 395 SF N N D D D

� Pour 7+61.60 - 7+85.60 ECC ML/RS 9 CY N N D

Form 7+85.60 - 8+09.60 (Panel 28/40) ECC ML/RS 381 SF N N D D

� Pour 7+85.60 - 8+09.60 ECC ML/RS 8 CY N N D

Form 8+09.60 - 8+33.60 (Panel 29/40) ECC ML/RS 344 SF N N D D D

� Pour 8+09.60 - 8+33.60 ECC ML/RS 7.5 CY N N D

Form 8+33.60 - 8+57.60 (Panel 30/40) ECC ML/RS 307 SF N N D D D

� Pour 8+33.60 - 8+57.60 ECC ML/RS 6.5 CY N N D

Form 8+57.60 - 8+81.60 (Panel 31/40) ECC ML/RS 282 SF N N D

� Pour 8+57.60 - 8+81.60 ECC ML/RS 6 CY N N

 4B01-Noise Wall Minsang

Re-Work/ Remove SuperStuds ECC ML/RS N N D D D D D D D

Attach Formliner ECC ML/RS N N D D D D D D D

Form 4+01.60 - 4+25.60 (Panel 12/40) ECC ML/RS 480 SF N N D D D D D

� Pour 4+01.60 - 4+25.60 ECC ML/RS 8 CY N N D

Form 4+25.60 - 4+49.60 (Panel 13/40) ECC ML/RS 490 SF N N D D D

� Pour 4+25.60 - 4+49.60 ECC ML/RS 8 CY N N D

Form 4+49.60 - 4+73.60 (Panel 14/40) ECC ML/RS 500 SF N N D D DForm 4+49.60 - 4+73.60 (Panel 14/40) ECC ML/RS 500 SF N N D D D

� Pour 4+49.60 - 4+73.60 ECC ML/RS 8.5 CY N N D

Form 4+73.60 - 4+97.60 (Panel 15/40) ECC ML/RS 512 SF N N D D D

� Pour 4+73.60-4+97.60 ECC ML/RS 8.5 CY N N D

Form 4+97.60 - 5+21.60 (Panel 16/40) ECC ML/RS 451 SF N N D D D

� Pour 4+97.60 - 5+21.60 ECC ML/RS 7.5 CY N N D

Form 5+21.60 - 5+45.60 (Panel 17/40) ECC ML/RS 465 SF N N D D D

� Pour 5+21.60 - 5+45.60 ECC ML/RS 7.5 CY N N D

Form 5+45.60 - 5+69.60 (Panel 18/40) ECC ML/RS 497 SF N N D D D

� Pour 5+45.60 - 5+69.60 ECC ML/RS 8 CY N N D

Form 5+69.60- 5+93.60 (Panel 19/40) ECC ML/RS 532 SF N N D D D

� Pour 5+69.60 - 5+93.60 ECC ML/RS 9 CY N N D

Form 5+93.60 - 6+17.60 (Panel 20/40) ECC ML/RS 567 SF N N D D D

� Pour 5+93.60 - 6+17.60 ECC ML/RS 9.5 CY N N D

Form 6+17.60 - 6+41.60 (Panel 21/40) ECC ML/RS 599 SF N N D D D

� Pour 6+17.60 - 6+41.20 ECC ML/RS 10 CY N N D

92nd Avenue NE Lid Substructure

P3 West Portion 92nd Lid Everson

Backfill with Bag Wall behind Pier 3 ECC PM/SM - -

Utility Work Everson

Pier 3 conduit installation Valley

Trench P1 to P2 for service conduits ValleyTrench P1 to P2 for service conduits Valley

ITS Conduit Work 4B-01 Valley

92ND PHASE #1 UNDERCROSSING (PED TUNNEL) Aeschleman

Procure phase #1 tunnel rebar ECC VA/SM Pending RFI Response

Procure phase #1 gang forms & hardware (universal forestry) ECC VA/SM Pending RFI Response

Fine grade tunnel floor ECC VA/SM Pending RFI Response

Form and tie rebar for floor ECC VA/SM D D D D D Pending RFI Response

Pour phase #1 floor ECC VA/SM D Pending RFI Response

Form phase #1 tunnel exterior walls ECC VA/SM D D D D D Pending RFI Response

Pour phase #1 exterior walls ECC VA/SM D Pending RFI Response

Conduit Boxes for Ped Tunnel Lighting Valley D D D D D

92nd Avenue NE Lid - Superstructure

INTERMEDIATE DIAPHRAGMS Haas

Set cages RBI CH/NC 16 ea Y N N

Set 1 (8 each) ECC CH/NC 14 CY Y N N N N N N N N

Set 2 (8 each) ECC CH/NC 14 CY Y N N N N N N N

Pier 1 end diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC 336 sf N N N N N N N
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SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 01/30/2012 (Week 62)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point
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� Pour deck pour #1 lower diaphragm ECC CH/NC 14 cy N D

Pier 2 pier diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC 336 sf Y N N N

� Pour deck pour #1 lower diaphragm ECC CH/NC 14 cy Y N

Pier 3 end diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC 336 sf N D D D D

� Pour deck pour #1 lower diaphragm ECC CH/NC 14 cy N D

CIP Deck Haas

Form soffits deck pour 2 spans 1 and 2 ECC CH/NC sf Y - N N N N N N N N N N N N N N NForm soffits deck pour 2 spans 1 and 2 ECC CH/NC sf Y - N N N N N N N N N N N N N N N

Install Rebar RBI CH/NC N - D D

SIP Deck Haas

SET SIP PANELS (36 Each) ECC CH/NC 36 EA Y N D

92nd - Bellevue Way

Retaining Wall 10B (Soil Nail - Rock Wall Combo) Minsang

Build Access into Wall 10B ECC N N D D D

Bulk out 1st Lift & Build Bench ECC N N D

Place Verification Test Nail (Between 9+10 and 9+40) Malcolm ML/JH 1 Nail N N D

Test Malcolm ML/JH N N D

Face Lift 1 ECC ML/JH N N D

Shoring/Shooting Lift 1 Malcolm ML/JH 15 Nails / 1 Test N N D

Bulk out 2nd Lift & Build Bench ECC ML/JH N N D

Face Lift 2 ECC ML/JH N N D

Shoring/Shooting Lift 2 Malcolm ML/JH 15 Nails N N D

Bulk out 3rd Lift & Build Bench ECC ML/JH N N D

Face Lift 3 ECC ML/JH N N D

Shoring/Shooting Lift 3 Malcolm ML/JH 15 Nails / 1 Test N N D

Place Rebar Mat for Final Concrete Malcolm ML/JH N N D

Shotcrete Final Concrete Malcolm ML/JH N N D

Facing Excavation ECC MM N N D D D D D D D D

Install Rocks AAA MM N N D D D D D D D D DInstall Rocks AAA MM N N D D D D D D D D D

Retaining Wall 4B-07 (Soil Nail) Minsang

Build Access into Wall 4B-07 ECC N N D D D

Bulk out 1st Lift & Build Bench ECC N N D

Nail Layout Survey ECC ML/JH N N S

Place Verification Test Nail (Between STA 2+20 and 3+00) Malcolm ML/JH 1 Nail N N D

Test Malcolm ML/JH N N D

Face Lift 1 ECC ML/JH N N D

Shoring/Shooting Lift 1 Malcolm ML/JH 31 Nails/3 Test N N D

Bulk out 2nd Lift & Build Bench ECC ML/JH N N D

Face Lift 2 ECC ML/JH N N D

Shoring/Shooting Lift 2 Malcolm ML/JH 29 Nails/1 Test N N D

Bulk out 3rd Lift & Build Bench ECC ML/JH N N D

Face Lift 3 ECC ML/JH N N D

Shoring/Shooting Lift 3 Malcolm ML/JH 26 Nails/2 Test N N D

Bulk out 4th Lift & Build Bench ECC ML/JH N N D

Face Lift 4 ECC ML/JH N N D

Shoring/Shooting Lift 4 Malcolm ML/JH 27 Nails N N D

Retaining Wall 4B-07 Fascia Panel ECC RS

Rat slab at the bottom of wall ECC ML/RS Y N D

Install Fascia Paneling ECC ML/RS 8 Panels D D D D D D D D D

Rock walls ECC-09 &, ECC-08 Tie-in's AAA MO

Retaining Wall ECC-17 (Rock Wall) OtteleRetaining Wall ECC-17 (Rock Wall) Ottele

Build Access into Wall ECC-17 ECC MM

Facing Excavation ECC MM D D

Install Rocks AAA MM D D D

Retaining Wall 10A (Rock Wall) Ottele

Build Access into Wall 10A ECC MM D D

Facing Excavation ECC MM D D D D D D D D

Install Rocks AAA MM D D D D D D D D

Retaining Wall ECC-12 (Soil Nail) Minsang

Bench out Bike Trail ECC RN/MM N N D D D D

Survey: Soil Nail Layout ECC KCM N N S

Bulk out 1st Lift & Build Bench ECC RN/MM N N D D

Place Verification Test Nail Malcolm ML/JH 1 Nail N N

Test Malcolm ML/JH N N

Face Lift 1 ECC ML/JH N N

Shoring/Shooting Lift 1 Malcolm ML/JH N N

Temp. Shoring at 92nd Ped Bridge (Soil Nail) Minsang

Bench out Bike Trail ECC RN/MM N N D D D D Pending Temp. Shoring Deisgn

Survey: Soil Nail Layout ECC KCM N N S
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SR520 Eastside Transit & HOV Project
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Current Week: 01/30/2012 (Week 62)
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Bulk out 1st Lift & Build Bench ECC RN/MM N N D D

Place Verification Test Nail Malcolm ML/JH 1 Nail N N

Test Malcolm ML/JH N N

Face Lift 1 ECC ML/JH N N

Shoring/Shooting Lift 1 Malcolm ML/JH 31 Nails/3 Test N N

103rd Hammerhead Torger

Paving ECC TT/SC To be determined

Bellevue Fill ECC RN/MM

Embank and Soil Cement ECC/GU RN/MM D D D D D D D D D DEmbank and Soil Cement ECC/GU RN/MM D D D D D D D D D D

Install Wheel Wash ECC RN/MT D

Realign Bellevue Way Construction Access - SR520 EB ECC RN/NR DN DN

Wall 4B-16 (fill wall East of 92nd trailer) ECC RN/MM N N

Bellevue Way NE Bridge

P1 - West Half Bellevue Way Bridge Aeschleman

Fine grade shaft cap ECC VA/JK - - D

Build Crane Pad and Access ECC RN/JH D D

Survey shaft cap ECC VA/JK - - S

Rebar delivery pier 1 walls and cap ECC/RBI VA/JK V

Form/Rebar shaft cap ECC VA/JK 852 SF - - D D D D

Pour shaft cap ECC VA/JK 135 CY - - D

Survey walls craig VA/JK S

Form panel delivery ECC VA/JK - -

Fab wall forms ECC VA/JK 2640 SF - - D D D

Form/Rebar pier 1 lower/upper  abut walls ECC VA/JK 2640 SF - - D D D D D

Pour per 1 lower /upper abutment walls ECC VA/JK 135 CY - - D

Strip  wall forms /install work deck ECC VA/JK D D

Form/pour  grout pads ECC VA/JK 6 EA D D

Backfill/crane access ECC Ron N D D D D D D D D D D D D

Girder erection span 1/2 ECC VA/JK N DN

Bellevue Way NE Bridge Full Closure ECC N DN Pending City of Bellevue ApprovalBellevue Way NE Bridge Full Closure ECC N DN Pending City of Bellevue Approval

Form/rebar intemediate diaphrams span 2 ECC VA/JK 1728 SF Y N D D D D D

Finish backfill and bagwall to bottom of end diaphragm D D D D D

Rebar delivery end/ intermediate diaphrams ECC VA/JK

P2 - West Half Bellevue Way Bridge Aeschleman

� Pour transition/ coulumn 2-B ECC VA/JK 18 CY y D

� Pour coulumn 2-B ECC VA/JK 14 CY y D

Cure coulumn 2-B VA/JK D D D D D

Strip column 2B form and ship ECC VA/JK - - D

� Build falsework for pier 2 ECC VA/JK - -

Transport and set falsework platform pier 2 ECC VA/JK D D

Procure rebar for pier 2 cap ECC/RBI VA/JK - - V

Survey pier 2 cap ECC VA/JK - - S

� Form rebar pier 2 cap ECC/RBI VA/JK 570 SF D D D D

� Pour pier 2 cap ECC VA/JK 50 CY y y D

Cure Pier Cap ECC VA/JK 570 SF - - D D D D D D Pier Cap = 5 Days Cure

Strip cap forms ECC VA/JK D

Survey oak blocks ECC VA/JK S

Form rebar pier 2 diaphram D D D D D

P3 - West Half Bellevue Way Bridge Aeschleman

Build Bagwall and Backfill 4B-42 to end diaphragm ECC RN/MM 300 CY N N D D D D D NEXT PHASE?

Grout Pads ECC VA/JK N N D D

Utility Work ThoresonUtility Work Thoreson

Pier 3 Conduit Installation Valley

Pier 2 Conduit Installation Valley

Move Hydrant on 103rd for PSE Work ECC Pending RFC Drawings

Move Transmission Pole on Cut Slope PSE PSE DN DN

Bellevue Way - 108th

Utility Work Thoreson

Tie In COK Main ECC Y Y N

Finish Mudding Frame and grates and Ladders ECC D D

Seal Manholes (Gelcoat) Ryan to Schedule

Channel Manholes and Finish Testing ECC TBD After Gelcoat

Cut- over Sewer to New Main/Plug old line ECC Pending Right of Entry for Side Sewer

Install Side Sewer @ Kinder Care ECC Pending Right of Entry for Side Sewer

Wall 4B-31 (Kinder care wall) ECC Pending shop approvals.

108th Ave NE Bridge Area of Archaeological Concern

Build temp service Valley Pending P11 Transformer move

Drill and set temp power poles Valley
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Activity ID
SUB

ECC 

Contact
Comments / Milestones

Look-AheadWeek 66:Week 61: Retrospective Look-Ahead Week 64: Look-Ahead Week 65: Look-AheadWeek 62: Current Week Week 63:

Activity Name QTY / UOM

T
ra

ffic C
o

n
tro

l 

S
e

tu
p

 R
e

q
?

S
p

o
tte

r R
e

q
?

108th - East End

No Work Planned

NE Points Drive Area

Permanent Utility Work Thoreson

PSE to move Transmission pole over Culvert D PSE - - D D

Water Line at Culvert D Outlet KLB D D D D D Waiting on City of Kirkland Permit

Sewer Line at Culvert D Outlet (After phase 1 of Culvert D) KLB 208.00      LF Waiting on City of Kirkland PermitSewer Line at Culvert D Outlet (After phase 1 of Culvert D) KLB 208.00      LF Waiting on City of Kirkland Permit

Rough Grading Michalak

Fill and Build Driveway KLB Y Y D D D

Install Hydrant Hot Tap KLB Y Y D D D

Storm Drainage KLB Y Y D D

Weekend Closure of NE Points Y Y Pending Approvals

Embankment ECC Y Y D D D D D

Subgrade Prep ECC Y Y D

Place/Grade/Pave Base CSBC ECC Y Y D

Joint Trench (Gas, Power, Com) KLB Y Y D D D D D D D D D D Pending Permits from City of Kirkland

� Concrete Flatwork Y Y

� Pave Final Lift Y Y

Stripe Y Y

STREAM RESTORATION/CULVERTS/TEMP DIVERSIONS

Fish Passage Structure D Pietz

Dewatering Operation KLB 1 Week before Culvert D Installation

X
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